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NNJO9HD46C ATTACHMENT J-16

JSC DATA REQUIREMENTS LIST (DRL) Page _1 of 16

(See reverse for instructions)
Based on JSC-STD-123

a. Title of Contract, Project, SOW, etc. b. Contract/RFP No. c. DRL Date/Mod Date
Facilities Development and Operations Contract (FDOC) NNJO9HD46C May 9, 2008
1. Lineitemno. | 2. DRD Title 3. Datatype: [X] (1) Written approval | 4. Frequency | 5. As-of-date | 6. 15t subm. date 7. Copies
0001 Contract Work Breakdown Structure and | []  (2) Mandatory Submittal Each CWBS With Proposal | a. Type b. Number
Dictionary [0 (3) Submitted upon request update Per CO letter
8. Distribution (Continue on a blank sheet if needed) 9. Remarks

Per Contracting Officer’s letter.

1. Lineitemno. | 2. DRD Title 3. Datatype: [X] (1) Written approval | 4. Frequency | 5. As-of-date | 6. 15t subm. date 7. Copies
0002 Integrated Management Plan [0 (2) Mandatory Submittal As req'd With Proposal | a. Type b. Number
[0 (3) Submitted upon request Per CO letter
8. Distribution (Continue on a blank sheet if needed) 9. Remarks

Per Contracting Officer’s letter.

1. Lineitemno. | 2. DRD Title 3. Datatype: [X] (1) Written approval | 4. Frequency | 5. As-of-date | 6. 1% subm. date 7. Copies
0003 Risk Management Plan [0 (2 Mandatory Submittal As req’d See Remarks | a. Type b. Number
[0 (3) Submitted upon request Per CO letter
8. Distribution (Continue on a blank sheet if needed) 9. Remarks
Per Contracting Officer’s letter. Initial — Contract start + 15 calendar days
1. Lineitemno. | 2. DRD Title 3. Datatype: [X] (1) Written approval | 4. Frequency | 5. As-of-date | 6. 15t subm. date 7. Copies
0004 Contract Configuration Management [0 (2 Mandatory Submittal As req’'d See Remarks | a. Type b. Number
Plan [0 (3) Submitted upon request Per CO letter
8. Distribution (Continue on a blank sheet if needed) 9. Remarks
Per Contracting Officer’s letter. Initial — Contract award + 2 business days

JSC Form 2323 (Rev May 1, 1991) (MS Word August 1995)
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NNJO9HD46C

ATTACHMENT J-16

JSC DATA REQUIREMENTS LIST (DRL)

(See reverse for instructions)
Based on JSC-STD-123

Page 2 of 16

a. Title of Contract, Project, SOW, etc.

b. Contract/RFP No.

c. DRL Date/Mod Date

Facilities Development and Operations Contract (FDOC) NNJO9HD46C May 9, 2008
1. Lineitemno. | 2. DRD Title 3. Datatype: [X] (1) Written approval | 4. Frequency | 5. As-of-date | 6. 1%t subm. date 7. Copies
0005 Phase-In Plan [0 (2) Mandatory Submittal N/A With Proposal | a. Type b. Number
[0 (3) Submitted upon request Per CO letter
8. Distribution (Continue on a blank sheet if needed) 9. Remarks
Distribution per Contracting Officer’s letter, plus:
= Initial — As specified in the Proposal instructions.
» Final — Contracting Officer, COTR, each Project Manager and User
Applications Project Manager.
1. Lineitemno. | 2. DRD Title 3. Datatype: [X] (1) Written approval | 4. Frequency | 5. As-of-date | 6. 15t subm. date 7. Copies
0006 Earned Value Measurement (EVM) Plan | [X]  (2) Mandatory Submittal See See Remarks | a. Type b. Number
and Reports [0 (3) Submitted upon request Remarks Per CO letter
8. Distribution (Continue on a blank sheet if needed) 9. Remarks

Per Contracting Officer’s letter.

« EVM Plan: Initial - Contract award + 2 business days;
Frequency - As req’'d

+ EVM Report: Initial - Close of the first period after
approval of the Plan + 10 business days; Frequency - Due
15 business days after the close of each monthly period

1. Lineitemno. | 2. DRD Title 3. Datatype: [X] (1) Written approval | 4. Frequency | 5. As-of-date | 6. 1% subm. date 7. Copies
0007 Technical Metrics Plan and Reports X1  (2) Mandatory Submittal See See Remarks | a. Type b. Number
[0 (3) Submitted upon request Remarks Per CO letter
8. Distribution (Continue on a blank sheet if needed) 9. Remarks

Per Contracting Officer’s letter.

« Tech Metrics Plan: Initial - Contract award + 2 business
days; Frequency - As req’'d

. Tech Metrics Report: Close of the first period after
approval of the Plan + 10 calendar days; Frequency - Due
third Thursday of each month

1. Lineitemno. | 2. DRD Title 3. Datatype: [X] (1) Written approval | 4. Frequency | 5. As-of-date | 6. 15t subm. date 7. Copies
0008 Government Property Management Plan | [] (2) Mandatory Submittal As req'd With Proposal | a. Type b. Number
[0 (3) Submitted upon request Per CO letter
8. Distribution (Continue on a blank sheet if needed) 9. Remarks

Per Contracting Officer’s letter.

JSC Form 2323 (Rev May 1, 1991) (MS Word August 1995)
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NNJO9HD46C

ATTACHMENT J-16

JSC DATA REQUIREMENTS LIST (DRL)

(See reverse for instructions)
Based on JSC-STD-123

Page 3 of 16

a. Title of Contract, Project, SOW, etc.

b. Contract/RFP No. c. DRL Date/Mod Date

Facilities Development and Operations Contract (FDOC) NNJO9HD46C May 9, 2008
1. Lineitemno. | 2. DRD Title 3. Datatype: [X] (1) Written approval | 4. Frequency | 5. As-of-date | 6. 15t subm. date 7. Copies
0009 Small Business Subcontracting Plan and | [X]  (2) Mandatory Submittal See With Proposal | a. Type b. Number
Reports [0 (3) Submitted upon request Remarks Per CO letter
8. Distribution (Continue on a blank sheet if needed) 9. Remarks

Per Contracting Officer’s letter.

Subcontracting Plan to be updated in accordance with FAR
19.702

1. Lineitemno. | 2. DRD Title 3. Datatype: [X] (1) Written approval | 4. Frequency | 5. As-of-date | 6. 15t subm. date 7. Copies
0010 Information Technology (IT) Plan and X1 (2) Mandatory Submittal See See Remarks | a. Type b. Number
Reports [0 (3) Submitted upon request Remarks Per CO letter
8. Distribution (Continue on a blank sheet if needed) 9. Remarks

Per Contracting Officer’s letter.

« Plan: Initial — Contract award + 2 business days;
Frequency — As required by MOD I/T Planning,
Procedures, and Guidelines

* Report Frequency — Per COTR TIRF

1. Lineitemno. | 2. DRD Title 3. Datatype: [X] (1) Written approval | 4. Frequency | 5. As-of-date | 6. 1% subm. date 7. Copies
0011 Emergency Preparedness and Disaster [0 (2 Mandatory Submittal Annually See Remarks | a. Type b. Number
Recovery Plan [0 (3) Submitted upon request Per CO letter
8. Distribution (Continue on a blank sheet if needed) 9. Remarks

Per Contracting Officer’s letter.

Initial — Contract start + 15 calendar days
Frequency — See DRD-FDOC-0011, Block 8, f. Submission

1. Lineitemno. | 2. DRD Title 3. Datatype: [] (1) Written approval | 4. Frequency | 5. As-of-date | 6. 15t subm. date 7. Copies
0012 Status Reports and Reviews X1  (2) Mandatory Submittal See See Remarks | a. Type b. Number
[0 (3) Submitted upon request Remarks Per CO letter
8. Distribution (Continue on a blank sheet if needed) 9. Remarks

Per Contracting Officer’s letter.

Initial: End of the first reporting period after contract award

Frequency: Due on the last day of the applicable period for Status Reports
covering periods of time less than or equal to one week. Due 10 calendar
days following close of the applicable period for all Status Reports covering
periods of time greater than one week

JSC Form 2323 (Rev May 1, 1991) (MS Word August 1995)
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NNJO9HD46C ATTACHMENT J-16

JSC DATA REQUIREMENTS LIST (DRL)

(See reverse for instructions)
Based on JSC-STD-123

Page 4 of 16

a. Title of Contract, Project, SOW, etc.

b. Contract/RFP No.

c. DRL Date/Mod Date

Facilities Development and Operations Contract (FDOC) NNJO9HD46C May 9, 2008
1. Lineitemno. | 2. DRD Title 3. Datatype: [] (1) Written approval | 4. Frequency | 5. As-of-date | 6. 15t subm. date 7. Copies
0013 Reprocurement Data Package XI (2) Mandatory Submittal N/A Once, at CO | a. Type b. Number
[0 (3) Submitted upon request direction Per CO letter
8. Distribution (Continue on a blank sheet if needed) 9. Remarks
Per Contracting Officer’s letter.
1. Lineitemno. | 2. DRD Title 3. Datatype: [] (1) Written approval | 4. Frequency | 5. As-of-date | 6. 15t subm. date 7. Copies
0014 Property Financial Reporting X1 (2) Mandatory Submittal N/A See Remarks | a. Type b. Number
[0 (3) Submitted upon request Per CO letter
8. Distribution (Continue on a blank sheet if needed) 9. Remarks

» The monthly reports shall be electronically submitted using the Contractor-Held
Asset Tracking System (CHATS) (http://nasachats.gsfc.nasa.gov/) using the format

described in the CHATS user's manual.

* NASA Form (NF) 1018 reports shall be submitted using the NF 1018 Electronic
Submission System (NESS) (http://ness.gsfc.nasa.gov/).

21st day after the close of the month following contract start

1. Line item no.

0015

2. DRD Title
Customer Cost Reporting

3. Datatype: [X] (1) Written approval
X (2) Mandatory Submittal
[0 (3) Submitted upon request

4. Frequency | 5. As-of-date
See

Remarks

6. 1% subm. date
See Remarks

7. Copies
a. Type b. Number
Per CO letter

8. Distribution (Continue on a blank sheet if needed)

Per Contracting Officer’s letter.

9. Remarks *See DRD for Jan 2009 due date exception

» Baseline Report: Initial — 30 days prior to contract start;
Frequency — Annually, as required by COTR letter

* Monthly Report: Initial — Synchronized with NF533M report;
Frequency - Monthly; due no later than 10 business days
following the close of the Contractor's monthly accounting period

1. Lineitemno. | 2. DRD Title 3. Datatype: [X] (1) Written approval | 4. Frequency | 5. As-of-date | 6. 15t subm. date 7. Copies
0016 NF533 M Cost Reporting X (2) Mandatory Submittal See See Remarks | a. Type b. Number
[0 (3) Submitted upon request Remarks Per CO letter
8. Distribution (Continue on a blank sheet if needed) 9. Remarks

Per Contracting Officer’s letter.

* NF 533M: Initial - Within 30 business days of incurrence of cost;
Frequency - not later than 10 business days following the close of the
Contractor's monthly accounting period

* See DRD for January 2009 due date exception.

JSC Form 2323 (Rev May 1, 1991) (MS Word August 1995)
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NNJO9HD46C ATTACHMENT J-16

JSC DATA REQUIREMENTS LIST (DRL) page 5 of 16
(See reverse for instructions)
Based on JSC-STD-123

a. Title of Contract, Project, SOW, etc. b. Contract/RFP No. c. DRL Date/Mod Date

Facilities Development and Operations Contract (FDOC) NNJO9HD46C May 9, 2008

1. Lineitemno. | 2. DRD Title 3. Datatype: [] (1) Written approval | 4. Frequency | 5. As-of-date | 6. 15t subm. date 7. Copies

0017 Wage/Salary and Fringe Benefit Data XI (2) Mandatory Submittal See See Remarks | a. Type b. Number
[0 (3) Submitted upon request Remarks Per CO letter
8. Distribution (Continue on a blank sheet if needed) 9. Remarks

Per Contracting Officer’s letter — BH/Contracting Officer; BA/Contract

Industrial Relations Officer.

Initial — Contract start + 30 calendar days; Frequency —
Annually, 90 calendar days prior to the anniversary date of

the contract

1. Lineitemno. | 2. DRD Title 3. Datatype: [X] (1) Written approval | 4. Frequency | 5. As-of-date | 6. 15t subm. date 7. Copies
0018 Fiscal Year (FY) Operating Plan and Planning, XI (2) Mandatory Submittal As req'd Asreq’d per | a. Type b. Number
Programming, Budgeting, and Execution (PPBE) [ (3) Submitted upon request TIRE Per CO letter
8. Distribution (Continue on a blank sheet if needed) 9. Remarks
Per Contracting Officer’s letter.
1. Lineitemno. | 2. DRD Title 3. Datatype: [X] (1) Written approval | 4. Frequency | 5. As-of-date | 6. 1% subm. date 7. Copies
0019 Travel Plan [0 (2 Mandatory Submittal See See Remarks | a. Type b. Number
[0 (3) Submitted upon request Remarks Per CO letter
8. Distribution (Continue on a blank sheet if needed) 9. Remarks

Per Contracting Officer’s letter.

Initial — Start of contract + 30 calendar days; Frequency —
Annually, with DRD-0018, FY Op Plan.

1. Lineitemno. | 2. DRD Title 3. Datatype: [] (1) Written approval | 4. Frequency | 5. As-of-date | 6. 15t subm. date 7. Copies
0020 Workforce Reports X1  (2) Mandatory Submittal See See Remarks | a. Type b. Number
[0 (3) Submitted upon request Remarks Per CO letter
8. Distribution (Continue on a blank sheet if needed) 9. Remarks

Per Contracting Officer’s letter.

Initial — 10 business days after initial month end;

Frequency — Monthly Workforce Report: Monthly, no later than the
10th day following the close of the accounting period; As
Requested Workforce Report: As directed; With the FY Operating
Plan and PPBE (reference DRD-FDOC-0022)

JSC Form 2323 (Rev May 1, 1991) (MS Word August 1995)
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NNJO9HD46C ATTACHMENT J-16

JSC DATA REQUIREMENTS LIST (DRL) Page _6 of 16

(See reverse for instructions)
Based on JSC-STD-123

a. Title of Contract, Project, SOW, etc. b. Contract/RFP No. c. DRL Date/Mod Date
Facilities Development and Operations Contract (FDOC) NNJO9HD46C May 9, 2008
1. Lineitemno. | 2. DRD Title 3. Datatype: [X] (1) Written approval | 4. Frequency | 5. As-of-date | 6. 15t subm. date 7. Copies
0021 Safety and Health Plan [] (2) Mandatory Submittal As req'd With Proposal | a. Type b. Number
[0 (3) Submitted upon request Per CO letter
8. Distribution (Continue on a blank sheet if needed) 9. Remarks

Per Contracting Officer’s letter.

1. Lineitemno. | 2. DRD Title 3. Datatype: [] (1) Written approval | 4. Frequency | 5. As-of-date | 6. 15t subm. date 7. Copies
0022 Safety and Health Program Self- X1 (2) Mandatory Submittal Annually N/A a. Type b. Number
Evaluation [0 (3) Submitted upon request Per CO letter
8. Distribution (Continue on a blank sheet if needed) 9. Remarks

Per Contracting Officer’s letter.

1. Lineitemno. | 2. DRD Title 3. Datatype: [] (1) Written approval | 4. Frequency | 5. As-of-date | 6. 1% subm. date 7. Copies
0023 Monthly Safety and Health Metrics X1  (2) Mandatory Submittal See See Remarks | a. Type b. Number
[0 (3) Submitted upon request Remarks Per CO letter
8. Distribution (Continue on a blank sheet if needed) 9. Remarks
Per Contracting Officer’s letter. Initial — Contract start + 1 month; Frequency — Monthly by

10t of month following month being reported

1. Lineitemno. | 2. DRD Title 3. Datatype: [X] (1) Written approval | 4. Frequency | 5. As-of-date | 6. 15t subm. date 7. Copies
0024 System Safety Program Plan [0 (2 Mandatory Submittal As req’'d See Remarks | a. Type b. Number
[0 (3) Submitted upon request Per CO letter
8. Distribution (Continue on a blank sheet if needed) 9. Remarks
Per Contracting Officer’s letter. Initial — Due at contract award + 2 business days

JSC Form 2323 (Rev May 1, 1991) (MS Word August 1995)
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NNJO9HD46C

ATTACHMENT J-16

JSC DATA REQUIREMENTS LIST (DRL)

(See reverse for instructions)
Based on JSC-STD-123

Page 7 of 16

a. Title of Contract, Project, SOW, etc.

b. Contract/RFP No.

c. DRL Date/Mod Date

Facilities Development and Operations Contract (FDOC) NNJO9HD46C May 9, 2008
1. Lineitemno. | 2. DRD Title 3. Datatype: [X] (1) Written approval | 4. Frequency | 5. As-of-date | 6. 15t subm. date 7. Copies
0025 Quality Plan and Reports X (2) Mandatory Submittal See With Proposal | a. Type b. Number
[0 (3) Submitted upon request Remarks Per CO letter
8. Distribution (Continue on a blank sheet if needed) 9. Remarks

Per Contracting Officer’s letter.

Frequency — See DRD-FDOC-0025, Block 8, g. Submission

1. Lineitemno. | 2. DRD Title 3. Datatype: [X] (1) Written approval | 4. Frequency | 5. As-of-date | 6. 15t subm. date 7. Copies
0026 Software Quality Assurance Plan and X (2) Mandatory Submittal See With Proposal | a. Type b. Number
Reports [0 (3) Submitted upon request Remarks Per CO letter
8. Distribution (Continue on a blank sheet if needed) 9. Remarks

Per Contracting Officer’s letter.

Review as required, annually at a minimum. Reports due

monthly

1. Lineitemno. | 2. DRD Title 3. Datatype: [] (1) Written approval | 4. Frequency | 5. As-of-date | 6. 1% subm. date 7. Copies
0027 Government Industry Database for Electronic Parts X (2) Mandatory Submittal As req’d See Remarks | a. Type b. Number
(GIDEP) and NASA Advisory Problem Data Sharing and
Utilization Program Documentation and Reporting [0 (3) Submitted upon request Per CO letter
8. Distribution (Continue on a blank sheet if needed) 9. Remarks

Per Contracting Officer’s letter.

Initial — Contractor and sub tier implementation procedures (60 calendar
days after contract award; Problem data assessments (30 calendar days
after receipt of the problem data); Milestone/mission support (as required to
support the milestone or mission events); Cost data (as required for special
problems involving criminal investigations)

1. Lineitemno. | 2. DRD Title 3. Datatype: [X] (1) Written approval | 4. Frequency | 5. As-of-date | 6. 15t subm. date 7. Copies
0028 Non-conformance Record Template [0 (2 Mandatory Submittal As req’'d See Remarks | a. Type b. Number
[0 (3) Submitted upon request Per CO letter
8. Distribution (Continue on a blank sheet if needed) 9. Remarks

Per Contracting Officer’s letter.

Initial — Due at contract award + 2 business days

JSC Form 2323 (Rev May 1, 1991) (MS Word August 1995)
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NNJO9HD46C ATTACHMENT J-16

JSC DATA REQUIREMENTS LIST (DRL) Page _8 of 16

(See reverse for instructions)
Based on JSC-STD-123

a. Title of Contract, Project, SOW, etc. b. Contract/RFP No. c. DRL Date/Mod Date
Facilities Development and Operations Contract (FDOC) NNJO9HD46C May 9, 2008
1. Lineitemno. | 2. DRD Title 3. Datatype: [] (1) Written approval | 4. Frequency | 5. As-of-date | 6. 15t subm. date 7. Copies
0029 Safety Lessons Learned XI (2) Mandatory Submittal See N/A a. Type b. Number
[0 (3) Submitted upon request Remarks Per CO letter
8. Distribution (Continue on a blank sheet if needed) 9. Remarks
Per Contracting Officer’s letter. 30 calendar days after triggering event or 30 calendar days
after mishap investigation or hazard analysis / evaluation is
completed
1. Lineitemno. | 2. DRD Title 3. Datatype: [X] (1) Written approval | 4. Frequency | 5. As-of-date | 6. 15t subm. date 7. Copies
0030 Contractor Security Management Plan [0 (2) Mandatory Submittal Annually With Proposal | a. Type b. Number
[0 (3) Submitted upon request Per CO letter
8. Distribution (Continue on a blank sheet if needed) 9. Remarks

Per Contracting Officer’s letter.

1. Lineitemno. | 2. DRD Title 3. Datatype: [X] (1) Written approval | 4. Frequency | 5. As-of-date | 6. 1% subm. date 7. Copies
0031 Facility Security Plan [0 (2 Mandatory Submittal See Determined | a. Type b. Number
Annually
[0 (3) Submitted upon request Remarks Per CO letter
8. Distribution (Continue on a blank sheet if needed) 9. Remarks
Per Contracting Officer’s letter. Annually for Mission Critical Systems, all others as required
1. Lineitemno. | 2. DRD Title 3. Datatype: [X] (1) Written approval | 4. Frequency | 5. As-of-date | 6. 15t subm. date 7. Copies
0032 Contractor Organizational Conflicts of [0 (2) Mandatory Submittal As req’d With Proposal | a. Type b. Number
Interest (OCI) Plan [0 (3) Submitted upon request Per CO letter
8. Distribution (Continue on a blank sheet if needed) 9. Remarks
Per Contracting Officer’s letter. Frequency — See DRD-FDOC-0032, Block 8, f. Submission

JSC Form 2323 (Rev May 1, 1991) (MS Word August 1995)
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NNJO9HD46C ATTACHMENT J-16

JSC DATA REQUIREMENTS LIST (DRL) page 9 of 16
(See reverse for instructions)
Based on JSC-STD-123

a. Title of Contract, Project, SOW, etc. b. Contract/RFP No. c. DRL Date/Mod Date

Facilities Development and Operations Contract (FDOC) NNJO9HD46C May 9, 2008

1. Lineitemno. | 2. DRD Title 3. Datatype: [X] (1) Written approval | 4. Frequency | 5. As-of-date | 6. 15t subm. date 7. Copies

0033 Records Management Plan [0 (2) Mandatory Submittal See See Remarks | a. Type b. Number
[0 (3) Submitted upon request Remarks Per CO letter
8. Distribution (Continue on a blank sheet if needed) 9. Remarks

Per Contracting Officer’s letter.

Initial — 90 calendar days after Authority to Proceed (ATP);
Frequency — Reviewed annually, issued as required

thereafter

1. Lineitemno. | 2. DRD Title 3. Datatype: [] (1) Written approval | 4. Frequency | 5. As-of-date | 6. 15t subm. date 7. Copies
0034 New Technology Reporting [0 (2 Mandatory Submittal As req'd See Remarks | a. Type b. Number
XI (3) Submitted upon request Per CO letter
8. Distribution (Continue on a blank sheet if needed) 9. Remarks

Per Contracting Officer’s letter.

Initial — Within 2 months of disclosure

1. Lineitemno. | 2. DRD Title 3. Datatype: [] (1) Written approval | 4. Frequency | 5. As-of-date | 6. 1% subm. date 7. Copies
0035 Deficient Government Furnished X1  (2) Mandatory Submittal As req’d As required | a. Type b. Number
Property (GFP) Report [0 (3) Submitted upon request Per CO letter
8. Distribution (Continue on a blank sheet if needed) 9. Remarks
Per Contracting Officer’s letter.
1. Lineitemno. | 2. DRD Title 3. Datatype: [X] (1) Written approval | 4. Frequency | 5. As-of-date | 6. 15t subm. date 7. Copies
0036 Space Shuttle Retirement Plan [0 (2 Mandatory Submittal N/A See Remarks | a. Type b. Number
[0 (3) Submitted upon request Per CO letter
8. Distribution (Continue on a blank sheet if needed) 9. Remarks

Per Contracting Officer’s letter.

Due September 30, 2009.

JSC Form 2323 (Rev May 1, 1991) (MS Word August 1995)
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NNJO9HD46C ATTACHMENT J-16

JSC DATA REQUIREMENTS LIST (DRL) page 10 of 16

(See reverse for instructions)
Based on JSC-STD-123

a. Title of Contract, Project, SOW, etc. b. Contract/RFP No. c. DRL Date/Mod Date
Facilities Development and Operations Contract (FDOC) NNJO9HD46C May 9, 2008
1. Lineitemno. | 2. DRD Title 3. Datatype: [] (1) Written approval | 4. Frequency | 5. As-of-date | 6. 15t subm. date 7. Copies
0037 Environmental and Energy Consuming XI (2) Mandatory Submittal See 1/15/2009 a. Type b. Number
Product Compliance Reports [0 (3) Submitted upon request Remarks Per CO letter
8. Distribution (Continue on a blank sheet if needed) 9. Remarks
Per Contracting Officer’s letter. Sections |, Il.a, lll, and IV: Annually
Section Il.b: As required
1. Lineitemno. | 2. DRD Title 3. Datatype: [] (1) Written approval | 4. Frequency | 5. As-of-date | 6. 15t subm. date 7. Copies
0038 Reserved [0 (2 Mandatory Submittal a. Type b. Number
[0 (3) Submitted upon request
8. Distribution (Continue on a blank sheet if needed) 9. Remarks
1. Lineitemno. | 2. DRD Title 3. Datatype: [] (1) Written approval | 4. Frequency | 5. As-of-date | 6. 1% subm. date 7. Copies
0039 Reserved [0 (2 Mandatory Submittal a. Type b. Number
[0 (3) Submitted upon request
8. Distribution (Continue on a blank sheet if needed) 9. Remarks
1. Lineitemno. | 2. DRD Title 3. Datatype: [] (1) Written approval | 4. Frequency | 5. As-of-date | 6. 15t subm. date 7. Copies
0040 Certificate of Flight Readiness XI  (2) Mandatory Submittal See See Remarks | a. Type b. Number
Endorsement [] (3) Submitted upon request Remarks Per CO letter
8. Distribution (Continue on a blank sheet if needed) 9. Remarks
Per Contracting Officer’s letter. Initial — First Flight Readiness Review (FRR) after contract
award; Frequency — Each FRR per Mission Operations
Directorate (MOD) schedules

JSC Form 2323 (Rev May 1, 1991) (MS Word August 1995)
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NNJO9HD46C

ATTACHMENT J-16

JSC DATA REQUIREMENTS LIST (DRL)

(See reverse for instructions)
Based on JSC-STD-123

Page

11 of 16

a. Title of Contract, Project, SOW, etc.

b. Contract/RFP No.

c. DRL Date/Mod Date

Facilities Development and Operations Contract (FDOC) NNJO9HD46C May 9, 2008
1. Lineitemno. | 2. DRD Title 3. Datatype: [] (1) Written approval | 4. Frequency | 5. As-of-date | 6. 15t subm. date 7. Copies
0041 Integrated Planning System (IPS) Facility | [X]  (2) Mandatory Submittal See Remarks | a. Type b. Number
Operations Procedures (DELETED) [0 (3) Submitted upon request Annually Per CO letter
8. Distribution (Continue on a blank sheet if needed) 9. Remarks
Hosentbmetinetiecro oo Initial — Start of contract + 60 calendar days
1. Lineitemno. | 2. DRD Title 3. Datatype: [] (1) Written approval | 4. Frequency | 5. As-of-date | 6. 15t subm. date 7. Copies
0042 Training and Certification Plan X1 (2) Mandatory Submittal As req’'d See Remarks | a. Type b. Number
[0 (3) Submitted upon request Per CO letter
8. Distribution (Continue on a blank sheet if needed) 9. Remarks

Per Contracting Officer’s letter.

Initial — Start of contract + 15 calendar days

1. Lineitemno. | 2. DRD Title 3. Datatype: [X] (1) Written approval | 4. Frequency | 5. As-of-date | 6. 1% subm. date 7. Copies
0043 Change Control Process and Plan [0 (2) Mandatory Submittal See With Proposal | a. Type b. Number
[0 (3) Submitted upon request Remarks Per CO letter
8. Distribution (Continue on a blank sheet if needed) 9. Remarks

Per Contracting Officer’s letter.

Frequency — As required due to organizational restructures
or process improvement activities

1. Lineitemno. | 2. DRD Title 3. Datatype: [X] (1) Written approval | 4. Frequency | 5. As-of-date | 6. 15t subm. date 7. Copies
0044 Configuration Management Plan [0 (2) Mandatory Submittal As req'd With Proposal | a. Type b. Number
[0 (3) Submitted upon request Per CO letter
8. Distribution (Continue on a blank sheet if needed) 9. Remarks

Per Contracting Officer’s letter.

JSC Form 2323 (Rev May 1, 1991) (MS Word August 1995)
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NNJO9HD46C ATTACHMENT J-16

JSC DATA REQUIREMENTS LIST (DRL) page 12 of 16

(See reverse for instructions)
Based on JSC-STD-123

a. Title of Contract, Project, SOW, etc. b. Contract/RFP No. c. DRL Date/Mod Date
Facilities Development and Operations Contract (FDOC) NNJO9HD46C May 9, 2008
1. Lineitemno. | 2. DRD Title 3. Datatype: [X] (1) Written approval | 4. Frequency | 5. As-of-date | 6. 15t subm. date 7. Copies
0045 Level A and B Requirements [0 (2) Mandatory Submittal See See Remarks | a. Type b. Number
[0 (3) Submitted upon request Remarks Per CO letter
8. Distribution (Continue on a blank sheet if needed) 9. Remarks
Per Contracting Officer’s letter. Initial — Starting October of each FY; Frequency — Updated

yearly on the above schedule or as agreed to by the NASA
Project Manager

1. Lineitemno. | 2. DRD Title 3. Datatype: [] (1) Written approval | 4. Frequency | 5. As-of-date | 6. 15t subm. date 7. Copies
0046 Interface Control Document_& Interface X1 (2) Mandatory Submittal As req’'d As required | a. Type b. Number
Definition Document [0 (3) Submitted upon request Per CO letter
8. Distribution (Continue on a blank sheet if needed) 9. Remarks

Per Contracting Officer’s letter.

1. Lineitemno. | 2. DRD Title 3. Datatype: [X] (1) Written approval | 4. Frequency | 5. As-of-date | 6. 1%t subm. date 7. Copies
0047 Systems Lifecycle Process [0 (2 Mandatory Submittal See See Remarks | a. Type b. Number
[0 (3) Submitted upon request Remarks Per CO letter
8. Distribution (Continue on a blank sheet if needed) 9. Remarks
Per Contracting Officer’s letter. Initial — Prior to August of each FY or as required for
development projects; Frequency — Yearly with updates as
required
1. Lineitemno. | 2. DRD Title 3. Datatype: [X] (1) Written approval | 4. Frequency | 5. As-of-date | 6. 15t subm. date 7. Copies
0048 Equipment Replacement Plan [0 (2) Mandatory Submittal See See Remarks | a. Type b. Number
[0 (3) Submitted upon request Remarks Per CO letter
8. Distribution (Continue on a blank sheet if needed) 9. Remarks
Per Contracting Officer’s letter. Initial — July 8, 2009; Frequency — Yearly, by August 1st
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NNJO9HD46C ATTACHMENT J-16

JSC DATA REQUIREMENTS LIST (DRL) page 13 of 16

(See reverse for instructions)
Based on JSC-STD-123

a. Title of Contract, Project, SOW, etc. b. Contract/RFP No. c. DRL Date/Mod Date
Facilities Development and Operations Contract (FDOC) NNJO9HD46C May 9, 2008
1. Lineitemno. | 2. DRD Title 3. Datatype: [] (1) Written approval | 4. Frequency | 5. As-of-date | 6. 15t subm. date 7. Copies
0049 RESERVED [0 (2) Mandatory Submittal See Remarks | a. Type b. Number
[0 (3) Submitted upon request
8. Distribution (Continue on a blank sheet if needed) 9. Remarks
1. Lineitemno. | 2. DRD Title 3. Datatype: [X] (1) Written approval | 4. Frequency | 5. As-of-date | 6. 15t subm. date 7. Copies
0050 Facility Test and Verification Approach [0 (2 Mandatory Submittal See See Remarks | a. Type b. Number
[0 (3) Submitted upon request Remarks Per CO letter
8. Distribution (Continue on a blank sheet if needed) 9. Remarks
Per Contracting Officer’s letter. Initial — Due at contract award + 2 business days; Frequency
— Review yearly for updates due to organizational or process
changes
1. Lineitemno. | 2. DRD Title 3. Datatype: [] (1) Written approval | 4. Frequency | 5. As-of-date | 6. 1% subm. date 7. Copies
0051 Test and Verification Plans and X1 (2) Mandatory Submittal See See Remarks | a. Type b. Number
Procedures X1 (3) Submitted upon request Remarks Per CO letter
8. Distribution (Continue on a blank sheet if needed) 9. Remarks
Per Contracting Officer’s letter. Initial — Draft, 5 business days prior to start of Dry Run;
Frequency — For every release/delivery test activity
1. Lineitemno. | 2. DRD Title 3. Datatype: [] (1) Written approval | 4. Frequency | 5. As-of-date | 6. 15t subm. date 7. Copies
0052 Test and Verification Report X1  (2) Mandatory Submittal See N/A a. Type b. Number
X1 (3) Submitted upon request Remarks Per CO letter
8. Distribution (Continue on a blank sheet if needed) 9. Remarks
Per Contracting Officer’s letter. Frequency — For every release/delivery test activity
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NNJO9HD46C ATTACHMENT J-16

JSC DATA REQUIREMENTS LIST (DRL) Page _14 of 16

(See reverse for instructions)
Based on JSC-STD-123

a. Title of Contract, Project, SOW, etc. b. Contract/RFP No. c. DRL Date/Mod Date
Facilities Development and Operations Contract (FDOC) NNJO9HD46C May 9, 2008
1. Lineitemno. | 2. DRD Title 3. Datatype: [X] (1) Written approval | 4. Frequency | 5. As-of-date | 6. 15t subm. date 7. Copies
0053 Acceptance Review Package [0 (2) Mandatory Submittal See N/A a. Type b. Number
[0 (3) Submitted upon request Remarks Per CO letter
8. Distribution (Continue on a blank sheet if needed) 9. Remarks
Per Contracting Officer’s letter. Frequency — Required for each modification delivery or

independent delivery

1. Lineitemno. | 2. DRD Title 3. Datatype: [X] (1) Written approval | 4. Frequency | 5. As-of-date | 6. 15t subm. date 7. Copies
0054 Design Review [0 (2 Mandatory Submittal See See Remarks | a. Type b. Number
[0 (3) Submitted upon request Remarks Per CO letter
8. Distribution (Continue on a blank sheet if needed) 9. Remarks
Per Contracting Officer’s letter. Initial — 1 week prior to final; Frequency — Required for all

development and modification changes

1. Lineitemno. | 2. DRD Title 3. Datatype: [] (1) Written approval | 4. Frequency | 5. As-of-date | 6. 1% subm. date 7. Copies
0055 Design Specifications X1  (2) Mandatory Submittal Annually N/A a. Type b. Number
X1 (3) Submitted upon request Per CO letter
8. Distribution (Continue on a blank sheet if needed) 9. Remarks
Per Contracting Officer’s letter. - Due March 30" of every year per MOD 79
1. Lineitemno. | 2. DRD Title 3. Datatype: [X] (1) Written approval | 4. Frequency | 5. As-of-date | 6. 15t subm. date 7. Copies
0056 User Applications Strategic Plan [0 (2 Mandatory Submittal See See Remarks | a. Type b. Number
(Deleted) [0 (3) Submitted upon request Remarks Per CO letter
8. Distribution (Continue on a blank sheet if needed) 9. Remarks
PorC . fficer . ;. : >10¢al F
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NNJO9HD46C

ATTACHMENT J-16

JSC DATA REQUIREMENTS LIST (DRL)

(See reverse for instructions)
Based on JSC-STD-123

Page 15 of 16

a. Title of Contract, Project, SOW, etc.

b. Contract/RFP No.

c. DRL Date/Mod Date

Facilities Development and Operations Contract (FDOC) NNJO9HD46C May 9, 2008
1. Lineitemno. | 2. DRD Title 3. Datatype: [X] (1) Written approval | 4. Frequency | 5. As-of-date | 6. 15t subm. date 7. Copies
0057 Software Standards, Development, and [0 (2) Mandatory Submittal See With Proposal | a. Type b. Number
Configuration Management Plan [0 (3) Submitted upon request Remarks Per CO letter
8. Distribution (Continue on a blank sheet if needed) 9. Remarks

Per Contracting Officer’s letter.

Frequency — Review yearly for updates due to organizational

or process changes

1. Line item no.

0058

2. DRD Title
Customer Satisfaction Survey and
Reports

3. Datatype: [X] (1) Written approval
[0 (2 Mandatory Submittal
[0 (3) Submitted upon request

4. Frequency | 5. As-of-date

6. 1% subm. date
See Remarks

7. Copies
a. Type b. Number
Per CO letter

8. Distribution (Continue on a blank sheet if needed)

9. Remarks

N/A. This DRD is no longer required per FDOC Modification 88
1. Lineitemno. | 2. DRD Title 3. Datatype: [X] (1) Written approval | 4. Frequency | 5. As-of-date | 6. 1% subm. date 7. Copies
0059 Software Development Folder [0 (2 Mandatory Submittal See N/A a. Type b. Number
[0 (3) Submitted upon request Remarks Per CO letter
8. Distribution (Continue on a blank sheet if needed) 9. Remarks

Per Contracting Officer’s letter.

Frequency — As required for every release/delivery activity

1. Lineitemno. | 2. DRD Title 3. Datatype: [X] (1) Written approval | 4. Frequency | 5. As-of-date | 6. 15t subm. date 7. Copies
0060 System Requirements Operations [0 (2 Mandatory Submittal As req’'d See Remarks | a. Type b. Number
Concept (Deleted) [0 (3) Submitted upon request Per CO letter
8. Distribution (Continue on a blank sheet if needed) 9. Remarks
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NNJO9HD46C ATTACHMENT J-16

JSC DATA REQUIREMENTS LIST (DRL) page 18 of 19

(See reverse for instructions)
Based on JSC-STD-123

a. Title of Contract, Project, SOW, etc. b. Contract/RFP No. c. DRL Date/Mod Date
Facilities Development and Operations Contract (FDOC) NNJO9HD46C May 9, 2008
1. Lineitemno. | 2. DRD Title 3. Datatype: [] (1) Written approval | 4. Frequency | 5. As-of-date | 6. 15t subm. date 7. Copies
0061 Standard Operating Procedures [0 (2) Mandatory Submittal Annually See Remarks | a. Type b. Number
XI (3) Submitted upon request Per CO letter
8. Distribution (Continue on a blank sheet if needed) 9. Remarks
Per Contracting Officer’s letter. Initial — April 15, 2009.
1. Lineitemno. | 2. DRD Title 3. Datatype: [] (1) Written approval | 4. Frequency | 5. As-of-date | 6. 15t subm. date 7. Copies
0062 Software Documentation Delivery [0 (2 Mandatory Submittal On NASA N/A a. Type b. Number
XI (3) Submitted upon request request Per CO letter
8. Distribution (Continue on a blank sheet if needed) 9. Remarks

Per Contracting Officer’s letter.

1. Lineitemno. | 2. DRD Title 3. Datatype: [X] (1) Written approval | 4. Frequency | 5. As-of-date | 6. 1% subm. date 7. Copies
0063 Operations Strategic Plan for Multi- [0 (2 Mandatory Submittal See See Remarks | a. Type b. Number
Facility Cost Reduction [] (3) Submitted upon request Remarks Per CO letter
8. Distribution (Continue on a blank sheet if needed) 9. Remarks
Per Contracting Officer’s letter. Initial — May 1, 2009; Frequency — Annuallyas-apprepriate;

and-revised-asnecessaryNo Further Updates Required

1. Lineitemno. | 2. DRD Title 3. Datatype: [X] (1) Written approval | 4. Frequency | 5. As-of-date | 6. 15t subm. date 7. Copies
0064 Software Production Facility User’'s [0 (2 Mandatory Submittal As req’'d See Remarks | a. Type b. Number
Guide (Deleted) [] (3) Submitted upon request Per CO letter
8. Distribution (Continue on a blank sheet if needed) 9. Remarks
PerC . ficer . . ﬁ |
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NNJO9HD46C

ATTACHMENT J-16

JSC DATA REQUIREMENTS LIST (DRL)

(See reverse for instructions)
Based on JSC-STD-123

Page 19 of 19

a. Title of Contract, Project, SOW, etc.
Facilities Development and Operations Contract (FDOC)

b. Contract/RFP No.
NNJO9HD46C

c. DRL Date/Mod Date

May 9, 2008

1. Lineitemno. | 2. DRD Title 3. Datatype: [X] (1) Written approval | 4. Frequency | 5. As-of-date | 6. 15t subm. date 7. Copies
0065 Reports Required for Logistics XI (2) Mandatory Submittal As req'd See Remarks
[0 (3) Submitted upon request Per CO Letter
8. Distribution (Continue on a blank sheet if needed) 9. Remarks
Per Contracting Officer’s letter. See DRD.
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